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Approved Date:

Shift Hours: 06:30 am 03:00 pm Break: 00:30 Over Time:

Const Calendar Day: 386

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny.

Temperature 7 AM 12 PM 4PM70 - 80 80 - 90 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- ABF ironworkers and laborers continued prep-work for the Macalloy rods and concrete surface for the
South W2W Hinge K pipe beam assembly erection which was started yesterday afternoon. I monitored the
work until 9:30am to help the crew so that the pipe beam could be erected without delay. Overall the
erection of the South W2W Hinge K pipe beam was successful with no major issues to my knowledge
during the operation.

I still maintain that the concrete surface needs to be blasted per the Special Provisons section 10-1.56 as
the wire brush isn't the best method to clean the debris from the surface. Once again the quality of
cleaning concrete surface for the South W2W Hinge K pipe beam assembly was marginal. The bond
between the concrete and grout might not be as strong as desired however it was cleaned and the shear
keys in the concrete and the grid pattern etched in the base plate of the Hinge K pipe beam assembly
should provide enough shear resistance.

- See Lalit's diary for ABFs labor, equipment, and operations related to the South W2W Hinge K pipe
beam assembly erection.

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Diary: Dispute

Work description.

- Continued to use a "thread-chaser" to clean and rethread the female couplers in the lower bikepath
pedestal blockout located on the southwest end of the W2 cap beam. After the couplers were rethreaded
the ironworker would clean the female couplers with a hand grinder and WD40 prior to placing the male
coupler into the female coupler in preparation for applying torque to the rebars.

048 0-W2C-CLO.048

Attachment
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ABF ironworker detaching rigging from the spreader beam prior to the
pick.

Lifting the W2W North Hinge K pipe beam assembly.

Prep work at the W2W South interface with the W2 cap beam. Positioning the W2W North Hinge K pipe beam assembly.

ABF ironworkers and laborers preparing the concrete and Macalloy
rods for placement of the South W2W Hinge K pipe beam assembly.

Beginning to slide the W2W North Hinge K pipe beam assembly over
the Macalloy rods.
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The erection of W2W North Hinge K pipe beam assembly was
completed around 1:00pm, to date two pipe beams have been erected

at W2.
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